

RANDWICK CAMPUS REDEVELOPMENT

Community Notice December 2020

Construction activities continue on-site for the Prince of Wales Hospital Integrated Acute Services Building (IASB); the first stage of the Randwick Campus Redevelopment and the catalyst project for expanding the world-class health, research and education facilities at the Randwick precinct.

Key construction activities continuing during December include:

- IASB concrete pouring, structural works and façade installation
- Bulk excavation and road pavement works in both the northern and southern portion of Hospital Road
- Services investigations, relocations and upgrades
- Installation of Gate 7 on Magill Street
- Bulk oxygen storage facility installation on Francis Martin Drive with single lane closures
- · Works internal to the Hospital Campus car park
- · High Street footpath restoration work
- Reopening of B2 car park entry from Monday 14 December.

Stage 3 of Hospital Road lowering will commence in early December with the relocation of the construction compound north along Hospital Road towards High Street. Activities will include piling, excavation, services upgrades and road restoration.

Access to Delivery Drive via Hospital Road will switch from High Street to Barker Street, whilst access to Hospital car parks and Francis Martin Drive will be maintained from Barker Street.

During these works, there will be temporary closures of Delivery Drive, restricting external access to loading docks. Alternative arrangements will be in place to ensure continuity

of essential deliveries and collections, and will be communicated prior to each closure.

An existing median strip on Barker St, at the Hospital Road intersection, will be modified to enable freight and service vehicles to turn right from Barker Street into Hospital Road. These works will occur out of hours and be notified accordingly.

Holiday period site closure

The construction site will close from Thursday 24 December and reopen Monday 4 January 2021. During this time there will be no work undertaken on site. Additional 24/7 security patrols will be in place to maintain site security and safety.

We thank you for your patience as works have progressed at the Randwick Campus Redevelopment project site. We wish you a happy and safe holiday period.

Construction hours

All activities are scheduled during approved site hours - Monday to Friday 6am - 10pm and Saturday 7am - 5pm.

Specific works may be conducted outside of these construction hours to ensure the safety of workers, pedestrians and motorists, and to minimise impacts to traffic and hospital access, and will be notified accordingly. Activities are dependent on weather and site conditions and are subject to change.

Minimising construction impacts

We are committed to minimising the impact of our works where we can. All construction activities are carried out with the health and safety of the local community as our top priority. We endeavour to keep noise, dust and vibration to a minimum.

We thank you for your patience while we expand our world-class health, research and education facilities.

ST CLARA BLENHEIM ST HIGH ST ST BOTANY Access to S **Delivery Drive** via Barker St AVOCA MAGILL ST Boom gate closed 10pm to 7am 8 KEY **★** HOSPITAL Internal **‡**EAS√ pedestrian corridors **B**>> BARKER ST ((**YOUNG ST** ST JANE


We encourage you to get in touch if you have any questions or feedback:



RANDWICK CAMPUS REDEVELOPMENT

Community Notice December 2020

Randwick Campus Redevelopment – Construction site works map



Sign-up for E-Updates! - Please register your email address and/or phone number with us so we can keep you up to date on upcoming works and changes in the area.

Phone: 1800 571 866 (24hrs) | Email: randwickcampusredevelopment@health.nsw.gov.au







Monitoring health and COVID-19 symptoms



Good personal hygiene practice and requirements



Maintaining social distancing in and around site



Worker segregation and contact record keeping



Extended site work hours and altered work schedules



Increased cleaning and sanitation regimes

The health and safety of Hospital staff, families, visitors, construction workers and the local community remains our top priority