



Construction Update

Construction activities continue on the sites of the Sydney Children's Hospital Stage 1 and Minderoo Children's Comprehensive Cancer Centre (SCH1/MCCCC) building and the UNSW Health Translation Hub (HTH) building. Additionally, internal fit-out activities are progressing within the UNSW Eastern Extension (UNSW EE) and Prince of Wales Hospital Acute Services Building (ASB).

Learn more about these exciting projects by visiting randwickcampusredevelopment.health.nsw.gov.au

Upcoming activities

Sydney Children's Hospital Stage 1 and Minderoo Children's Comprehensive Cancer Centre

Suspended slab concrete pours for the main structure have now been completed. The removal of construction scaffolding and installation of external facade panels will continue throughout April.

Internally, formwork stripping has progressed to Level 7, with services installation and wall construction, including partition framing and lining, continuing up to Level 6.

Staged installation of link bridges which will connect the new building to both the existing children's hospital and the new ASB will continue throughout April.

Prince of Wales Hospital Acute Services Building and existing campus

Staged works to prepare for a future link bridge connection to the SCH1/MCCCC building from the northeast corner of Level 1 will continue in April, alongside construction works within the Emergency Department.

Hospital operational commissioning activities continue within recently completed spaces on Level 6 to enable the future relocation of surgical inpatient units and staff areas.

UNSW Health Translation Hub

Concrete slab pouring activities have progressed to Level 5, and internal works such as service installations and formwork stripping are underway.

Site activities may result in intermittent impacts on Botany Street, including temporary changes to pedestrian routes.

Traffic control measures are in place to ensure two-way vehicle travel on Botany Street is maintained at all times.

Activities to prepare the site for the future installation of a link bridge connecting the existing university campus to the new building will continue in April.

Approved out of hours equipment deliveries are also planned throughout April.

UNSW Eastern Extension

Remaining internal fit-out works will continue throughout April, including joinery installation, ceiling framing, painting, and the laying of floor finishes such as carpet and vinyl.

Following the completion of these activities, UNSW will begin the commissioning of these spaces.

The UNSW Eastern Extension is set to be operational from mid-2024.



SCAN HERE to view our **interactive map** and explore the project's construction sites, including real-time updates on construction activities.

Map of construction sites – April 2024



Managing construction activities

We are committed to minimising the impact of our works. All construction activities are carried out with the health and safety of the local community and site workers as our top priority, and we endeavour to keep noise, dust and vibration to a minimum.

Where possible, activities are scheduled during approved site hours of **Monday to Friday, 7am to 6pm and Saturday, 8am to 5pm**. Work may be delayed or rescheduled due to weather or unforeseen circumstances.

Out of hours work will be communicated directly to affected stakeholders, and all activity dates and times remain subject to change. Inaudible concrete finishing and other works may extend beyond 6pm where necessary, as per conditions of Development Consent.

Please note that service upgrades unrelated to the project may also be undertaken by other agencies at any given time without notification.