

Construction continues for the Prince of Wales Hospital Acute Services Building, the first stage of the Randwick Campus Redevelopment and the catalyst project for expanding the world-class health, research and education facilities at the Randwick Health & Innovation Precinct.

Key activities continuing through February 2022

Acute Services Building construction

Painting, fit-out, joinery and services progressing on all floors. Canopy installation works continue at the future emergency department entry on Magill Street.

Hospital Road construction


Service upgrades and pavement construction are occurring within the Hospital Road compound and adjacent to Delivery Drive. Planning continues for future temporary road closures to enable construction of link bridge foundations and structure.

Botany Street footpath works

Hoarding relocation along Botany Street between High Street and Magill Street is continuing in preparation for services work underneath the footpath. The services work will commence in stages in February. Pedestrian access will be maintained at all times with local pedestrian diversions in place.

Public linkway within the Royal Hospital for Women and End of Trip facility works

General construction and refurbishment activities continue on level 0 of the Royal Hospital for Women. Works are occurring on the external building façade adjacent to the front entry, outpatients department terrace and within the building in secure construction zones. Construction of the End of Trip facility continues on level B3 of the campus carpark, with works occurring near the vehicle entry/ exit within a secure construction zone.



Aerial view of the Acute Services Building, late 2021

Upcoming out of hours work

Hospital Road and clinical link bridge installation

Out of hours construction activity and deliveries are required to install the clinical link bridge connecting the Acute Services Building with the existing hospital campus.

Construction activities are planned to occur during extended working hours facilitated by a temporary weekend closure of the hospital loading dock:

Weekend 1

- **Friday 4 February, 5pm to 10pm**
- **Saturday 5 February, 7am to 10pm**
- **Sunday 6 February, 8am to 10pm**

Weekend 2

- **Friday 11 February, 5pm to 10pm**
- **Saturday 12 February, 7am to 10pm**
- **Sunday 13 February, 8am to 10pm**

Weekend 3

- **Friday 25 February, 5pm to 10pm**
- **Saturday 26 February, 7am to 10pm**
- **Sunday 27 February, 8am to 10pm**

Out of hour deliveries

Due to the size of the prefabricated bridge structures, out of hour deliveries are required to access Hospital Road from Barker Street. Deliveries are scheduled for **Saturday 5 and 12 February, between 1am – 2.30am**. Traffic control will be in place to manage oversized deliveries.

Temporary changes to Barker Street parking

Parking on Barker Street, adjacent to Hospital Road, will be restricted from **9am Thursday 3 February until 9am Saturday 5 February and 9am Thursday 10 until 9am Saturday 12 February 2022** to facilitate delivery of the clinical link bridge. Signage and traffic control will be in place during the temporary parking restrictions.

Scheduling works

Works may need to be rescheduled due to weather and unforeseen circumstances.

Weekend works in the loading dock and along Hospital Road will continue through 2022 on select weekends, with notice provided to the community ahead of time.

We encourage you to get in touch if you have any questions or feedback, or would like to receive email updates:

 Community Contact 1800 571 866 (24hrs)

 randwickcampusredevelopment@health.nsw.gov.au

 www.randwickcampusredevelopment.health.nsw.gov.au

New activities commencing in February 2022

Magill Street upgrades

Commencing in early February 2022 for approximately 14 weeks, the Magill Street upgrades include widening the street to the west at the Botany Street intersection, new pedestrian footpath on the northern side of the street, refurbishment of curbs and gutters, and landscaping.

High Street services work

Communications services work will be undertaken beneath the High Street footpath, adjacent to the Randwick Campus Redevelopment site, and head east towards the Prince of Wales Hospital main entrance. Night works will be required to minimise impacts to pedestrian movements and light rail operations. More information, including work hours, will be provided to neighbours ahead of works commencing.

Eastern UNSW extension work

Works are underway on the eastern extension to the Acute Services Building, adjacent to Hospital Road. Some structural columns have been installed and preparation is underway for the construction of the level one steel beams. All work scheduled for February will be within the existing construction boundary of the site.

Tree trimming work

Tree trimming will occur in early February on Hospital Road and Barker Street in preparation for the delivery of the patient bridge modules to Hospital Road.

Approved construction hours

The NSW Government's Health Services Facilities Order provides approval for the extended construction hours of:

- **Monday to Friday, 6am to 10pm**
- **Saturday, 7am to 5pm**

The Public Health Order also allows for fit-out, services and joinery work to occur internally within the Acute Services Building **until 11pm Monday to Friday**.

The extended hours are a temporary measure to ensure worker safety and progress is maintained for the construction of essential health facilities during the COVID-19 pandemic.


Please note that work may be rescheduled due to weather or unforeseen circumstances such as workforce availability. Any out of hours work will continue to be communicated in advance.

Managing construction activities

We are committed to minimising the impact of our works where we can. All construction activities are carried out with the health and safety of the local community as our top priority. We endeavour to keep noise, dust and vibration to a minimum.

Thank you for your patience while we progress these important work

Map of construction activity planned for February 2022



We encourage you to get in touch if you have any questions or feedback, or would like to receive email updates:

 Community Contact 1800 571 866 (24hrs)

 randwickcampusredevelopment@health.nsw.gov.au

 www.randwickcampusredevelopment.health.nsw.gov.au